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Risk Analysis Report

Date. 10/24/00 Document ID: ENG 021/ Risk ID 46

Describe the risk event or factor that has been identified: The Department of Energy has 2 major concurrent
project requiring the same resources to execute, BMIS — Phoenix and SGL Conversion.

Describe possible outcomes that have been identified: Because the same set of limited skills and resources are
required to support both efforts, the BMIS — Phoenix project could be impacted by a lack of support.

Risk Symptom or Trigger Event Horizon (expected timing if known)

DOE resources not available to Ongoing from inception through implementation of SGL.
support project activities.

DOE resources do not complete Ongoing from inception through implementation of SGL.
committed project tasks on a timely

basis.

Quantification of Impact: Cannot quantify at present.

Type of Impact:

| Scope: [] | Schedule: [X] | Budget: [] | Quality: X
Classified As:
Opportunity to Pursue: [ ] Threat to Respond To: [ ]
Opportunity to Ignore: [ ] Threat to Accept: [X]

Response/Mitigation Strategy and Comments: Refer to ENG 021 Risk 042 risk analysis document. The
Department has taken the position that the SGL conversion will be implemented prior to BMIS — Phoenix. This
action serves to stretch the BMIS — Phoenix project period of performance, reducing the contention for resources.
However while this action serves to mitigate the risk, it does not eliminate it.
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] Approved pending noted changes

Signature Date [ ] Not Approved
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